
Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

4560           

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.23.2015

01.05.2016

03.09.2016

Date Let:

KEARNEY WEST

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2016

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42560  000 STP-HSIP-30-4(154) 030 267.44 270.63 GRAD CULV SEED BIT
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Nebraska Department of Roads Date: 07.07.2016

$1,584,438.72

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $442,012.80 $279,105.72 $162,907.08
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $442,012.80 $279,105.72 $162,907.08
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $442,012.80 $279,105.72 $162,907.08

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $103.91 $.00 $103.91

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $103.91 $103.91

Payment

$.00

$442,116.71 $279,105.72 $163,010.99

$.00 $.00 $.00

28%

% Time Comp

% Dollar Comp

53%

$1,584,438.72

07.01.2016 07.01.2016

07.05.2016

Nordhues, Bob

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0001

LS  MOBILIZATION
0001 0010 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

0.705 2,820.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0011 

1011.00      30.00 87.000 2,610.00

87.000 2,610.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 0012 

1030.00      16.80 3,850.000 64,680.00

3,850.000 64,680.00

3,850.000 64,680.00

3,850.000 64,680.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 0013 

1102.00      7.00 4,196.000 29,372.00

4,196.000 29,372.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 0014 

L006.00      700.00 3.000 2,100.00

3.000 2,100.00

0.000 0.00

0.000 0.00

0006

ACRECOVER CROP SEEDING
0006 0015 

L019.13      1.65 205.000 338.25

205.000 338.25

0.000 0.00

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 0016 

L022.11      2.25 5,342.000 12,019.50

5,342.000 12,019.50

0.000 0.00

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.81      3.50 325.000 1,137.50

325.000 1,137.50

0.000 0.00

0.000 0.00

0009

LF  SILT CHECK, TYPE 1-HIGH
0009 0018 

Contracted 128,257.25

Current 128,257.25

In place 79,500.00

This Estimate 76,680.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      2,700.00 1.000 2,700.00

1.000 2,700.00

1.000 2,700.00

0.000 0.00

0010

LS  MOBILIZATION
0019 0024 

4035.25      300.00 2.000 600.00

2.000 600.00

2.000 600.00

0.000 0.00

0011

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0025 

4040.00      450.00 4.000 1,800.00

4.000 1,800.00

4.000 1,800.00

0.000 0.00

0012

EACHREMOVE HEADWALLS FROM CULVERTS
0020 

4050.01      9.00 143.000 1,287.00

143.000 1,287.00

143.000 1,287.00

0.000 0.00

0013

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 0026 

4107.07      885.00 1.060 938.10

1.060 938.10

2.600 2,301.00

0.000 0.00

0014

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0027 

4157.00      1.70 86.000 146.20

86.000 146.20

192.000 326.40

0.000 0.00

0015

LB  REINFORCING STEEL FOR COLLARS
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      345.00 6.000 2,070.00

6.000 2,070.00

6.000 2,070.00

0.000 0.00

0016

EACH24" FLARED-END SECTION
0029 

4360.36      600.00 4.000 2,400.00

4.000 2,400.00

4.000 2,400.00

0.000 0.00

0017

EACH36" METAL FLARED-END SECTION
0022 

4461.24      360.00 2.000 720.00

2.000 720.00

2.000 720.00

0.000 0.00

0018

EACHINSTALL 24" CONCRETE FLARED-END
SECTION

0030 

P120.24      61.00 12.000 732.00

12.000 732.00

12.000 732.00

0.000 0.00

0019

LF  24" CULVERT PIPE, TYPE 2
0031 

P300.36      51.00 109.000 5,559.00

109.000 5,559.00

101.000 5,151.00

0.000 0.00

0020

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0023 

P500.24      40.00 117.000 4,680.00

117.000 4,680.00

117.000 4,680.00

0.000 0.00

0021

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0032 

Contracted 23,632.30

Current 23,632.30

In place 24,767.40

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0022

LS  MOBILIZATION
0033 0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      1,400.00 2.000 2,800.00

2.000 2,800.00

0.000 0.00

0.000 0.00

0023

ACRESEEDING, TYPE A
0034 0038 

L001.02      1,300.00 3.000 3,900.00

3.000 3,900.00

0.000 0.00

0.000 0.00

0024

ACRESEEDING, TYPE B
0035 0039 

L032.75      150.00 12.000 1,800.00

12.000 1,800.00

0.000 0.00

0.000 0.00

0025

TON MULCH
0036 0040 

Contracted 9,500.00

Current 9,500.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 9 BITUMINOUS

0002.55      7.50 512.000 3,840.00

512.000 3,840.00

172.210 1,291.58

172.210 1,291.58

0026

STA OVERLAY BROKEN LINES
0041 

0002.60      8.50 1,024.000 8,704.00

1,024.000 8,704.00

342.230 2,908.96

342.230 2,908.96

0027

STA OVERLAY SOLID LINES
0042 

0030.90      80,000.00 1.000 80,000.00

1.000 80,000.00

0.881 70,495.52

0.000 0.00

0028

LS  MOBILIZATION
0043 0077 0097 

1020.06      50.00 67.000 3,350.00

67.000 3,350.00

0.000 0.00

0.000 0.00

0029

EACHFLEXIBLE POST DELINEATOR
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      35.00 24.000 840.00

24.000 840.00

0.000 0.00

0.000 0.00

0030

EACHINSTALL CHEVRONS
0045 

2001.00      12.00 150.000 1,800.00

150.000 1,800.00

0.000 0.00

0.000 0.00

0031

CY  GRAVEL SURFACE COURSE
0078 0098 

2010.00      60.00 35.000 2,100.00

35.000 2,100.00

0.000 0.00

0.000 0.00

0032

CY  CRUSHED ROCK SURFACE COURSE
0099 

2021.00      55.00 17.000 935.00

17.000 935.00

0.000 0.00

0.000 0.00

0033

EACHMAILBOX POST
0046 0079 

3008.05      8.00 1,368.000 10,944.00

1,368.000 10,944.00

0.000 0.00

0.000 0.00

0034

EACHTIE BARS
0047 0080 

3031.08      52.00 2,550.000 132,600.00

2,550.000 132,600.00

0.000 0.00

0.000 0.00

0035

SY  8" CONCRETE BASE COURSE
0048 0081 

3039.12      401.00 91.470 36,679.47

91.470 36,679.47

337.394 135,295.00

72.535 29,086.54

0036

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0049 

3039.13      355.00 36.820 13,071.10

36.820 13,071.10

111.637 39,631.14

-60.880 -21,612.40

0037

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0050 

7488.06      2.15 34,750.000 74,712.50

34,750.000 74,712.50

0.000 0.00

0.000 0.00

0038

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7488.07      2.15 19,500.000 41,925.00

19,500.000 41,925.00

0.000 0.00

0.000 0.00

0039

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0052 

7516.42      10.00 450.000 4,500.00

450.000 4,500.00

0.000 0.00

0.000 0.00

0040

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0053 

7520.00      500.00 7.000 3,500.00

7.000 3,500.00

0.000 0.00

0.000 0.00

0041

EACHARROW, PREFORMED PAVEMENT MARKING
0054 

8022.15      1.02 300.000 306.00

300.000 306.00

0.000 0.00

0.000 0.00

0042

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0100 

8022.20      1.02 11,860.000 12,097.20

11,860.000 12,097.20

0.000 0.00

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT
0055 0082 

8028.01      200.00 2.280 456.00

2.280 456.00

0.000 0.00

0.000 0.00

0044

CY  FOUNDATION COURSE REPLACEMENT
0056 

8111.00      350.00 38.910 13,618.50

38.910 13,618.50

0.000 0.00

0.000 0.00

0045

STA SHOULDER SUBGRADE PREPARATION
0057 0083 

9002.10      25.70 300.000 7,710.00

300.000 7,710.00

0.000 0.00

0.000 0.00

0046

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0101 

9005.23      20.03 4,420.000 88,532.60

4,420.000 88,532.60

0.000 0.00

0.000 0.00

0047

TON ASPHALTIC CONCRETE, TYPE SPS
0058 0084 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      25.70 11,610.000 298,377.00

11,610.000 298,377.00

0.000 0.00

0.000 0.00

0048

TON ASPHALTIC CONCRETE, TYPE SPR
0059 0085 

9009.00      5.00 3,153.000 15,765.00

3,153.000 15,765.00

0.000 0.00

0.000 0.00

0049

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0060 0086 

9010.50      35.70 250.000 8,925.00

250.000 8,925.00

0.000 0.00

0.000 0.00

0050

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0061 

9010.51      30.03 250.000 7,507.50

250.000 7,507.50

0.000 0.00

0.000 0.00

0051

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0062 

9020.95      491.25 10.000 4,912.50

10.000 4,912.50

0.000 0.00

0.000 0.00

0052

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0102 

9021.12      416.70 149.440 62,271.65

149.440 62,271.65

0.000 0.00

0.000 0.00

0053

TON PERFORMANCE GRADED BINDER (52-34)
0063 0087 

9021.13      491.25 403.240 198,091.65

403.240 198,091.65

0.000 0.00

0.000 0.00

0054

TON PERFORMANCE GRADED BINDER (64-34)
0064 0088 

9034.00      4.50 1,124.000 5,058.00

1,124.000 5,058.00

0.000 0.00

0.000 0.00

0055

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0065 0089 

9053.00      2.00 14,430.000 28,860.00

14,430.000 28,860.00

0.000 0.00

0.000 0.00

0056

GAL TACK COAT
0066 0090 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      50.00 26.000 1,300.00

26.000 1,300.00

0.000 0.00

0.000 0.00

0057

MGALWATER
0067 0091 

9173.20      4.00 2,550.000 10,200.00

2,550.000 10,200.00

0.000 0.00

0.000 0.00

0058

SY  SUBGRADE PREPARATION
0068 0092 

9179.23      350.00 174.634 61,121.90

174.634 61,121.90

88.154 30,853.90

88.154 30,853.90

0059

STA COLD MILLING, CLASS 3
0069 0093 

9179.35      5.00 1,367.000 6,835.00

1,367.000 6,835.00

0.000 0.00

0.000 0.00

0060

SY  COLD MILLING, CLASS 5
0070 

9179.43      100.00 296.102 29,610.20

296.102 29,610.20

299.520 29,952.00

299.520 29,952.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0071 

9185.76      10.00 341.080 3,410.80

341.080 3,410.80

0.000 0.00

0.000 0.00

0062

STA RUMBLE STRIPS, ASPHALT
0072 0094 

9185.85      10.00 303.460 3,034.60

303.460 3,034.60

0.000 0.00

0.000 0.00

0063

STA RUMBLE STRIPS, ASPHALT 8"
0073 

9186.00      20.00 104.000 2,080.00

104.000 2,080.00

0.000 0.00

0.000 0.00

0064

SY  CONCRETE SURFACE MILLING
0074 

9300.37      1.00 510.000 510.00

510.000 510.00

0.000 0.00

0.000 0.00

0065

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0103 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 28,100.500 28,100.50

28,100.500 28,100.50

0.000 0.00

0.000 0.00

0066

EACHRAP INCENTIVE PAYMENT
0075 0095 

9300.52      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0067

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0076 0096 

Contracted 1,319,692.67

Current 1,319,692.67

In place 310,428.10

This Estimate 72,480.58

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,400.000 1,700.00

3,400.000 1,700.00

431.000 215.50

281.000 140.50

0068

BDAYBARRICADE, TYPE II
0104 

0001.10      2.00 332.000 664.00

332.000 664.00

266.000 532.00

140.000 280.00

0069

BDAYBARRICADE, TYPE III
0105 

0001.75      1.00 560.000 560.00

560.000 560.00

188.000 188.00

86.000 86.00

0070

EACHTEMPORARY SIGN DAY
0106 

0001.90      0.50 5,295.000 2,647.50

5,295.000 2,647.50

1,944.000 972.00

1,080.000 540.00

0071

EACHSIGN DAY
0107 

0003.10      250.00 90.000 22,500.00

90.000 22,500.00

45.000 11,250.00

24.000 6,000.00

0072

DAY FLAGGING
0108 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      350.00 40.000 14,000.00

40.000 14,000.00

22.500 7,875.00

12.000 4,200.00

0073

DAY FURNISHING AND OPERATING PILOT VEHICLE
0109 

0005.10      125.00 83.000 10,375.00

83.000 10,375.00

0.000 0.00

0.000 0.00

0074

DAY TRAFFIC CONTROL MANAGEMENT
0110 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0075

HOURTRAINING
0111 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0076

LS  MOBILIZATION
0112 

9110.01      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0077

HOURRENTAL OF LOADER, FULLY OPERATED
0113 

9110.02      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0078

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0114 

9110.03      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0079

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0115 

9110.07      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0080

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0116 

9110.27      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0081

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0117 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      3.20 800.000 2,560.00

800.000 2,560.00

0.000 0.00

0.000 0.00

0082

LF  TEMPORARY SILT CHECK
0118 

L022.90      2.90 1,500.000 4,350.00

1,500.000 4,350.00

12.000 34.80

0.000 0.00

0083

LF  TEMPORARY SILT FENCE
0119 

L032.70      600.00 6.000 3,600.00

6.000 3,600.00

0.000 0.00

0.000 0.00

0084

TON TEMPORARY MULCH
0120 

L860.24      1,100.00 4.000 4,400.00

4.000 4,400.00

0.000 0.00

0.000 0.00

0085

EACHSTORM EVENT RESTORATION - INCENTIVE
0121 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.500 1,250.00

0.000 0.00

0086

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0122 

Contracted 103,356.50

Current 103,356.50

In place 27,317.30

This Estimate 13,746.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,584,438.72

Current 1,584,438.72

In place 442,012.80

This Estimate 162,907.08


